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ACTIVITY LOCATION DATES IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE
PARKING METER REMOVAL Langley Road Lot Dec 6 - 10 Transportation J. Sobel 617-796-1476
PARKING LOTS Richardson Rd Lot Dec6-10 Transportation J. Sobel 617-796-1476
Hartford Rd Lot Dec 6 - 10 Transportation J. Sobel 617-796-1476
Cherry St Lot Dec 6 - 10 Transportation J. Sobel 617-796-1476
WATER MAIN REPLACEMENT Needham St (Winchester St to Oak St) Dec 6 - 10 P. Gioioso Mass DOT C. Sabella
Winchester St (Needham St to Boylston St) Dec 6 - 10 P. Gioioso Enaineerina J. Daahlian 617-796-1020
Utilities D. Valovcin 617-796-1640
INTERSECTION IMPROVEMENTS West Newton Square, Washington St Dec 6 - 10 punch list AR. Belli Enaineerina M. Mastroianni 617-796-1020
INTERSECTION IMPROVEMENTS Newtonville, Walnut St, Austin St Dec 6 - 10 punch list A.R. Belli Enaineerina M. Mastroianni 617-796-1020
ROADWAY REHABILITATION Walnut St (Homer St to Forest St) Dec 6 - 10 line striping AR Belli Enaineerina M. Mastroianni 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING punch list
WATER MAIN CLEANING & LINING Chestnut St (Beacon St to Commonwealth Ave) Dec 6 - 10 Bizsko Construction Utilities D. Valovsin 617-796-1640
WATER SERVICES Engineering A. Stellato 617-796-1020
Tata & Howard Kyle Ainsley
Tata & Howard Jim DeAngelis
CROSSWALK IMPROVEMENTS Commonwealth Ave Carriage Way (Eastborne to BC) Dec 6 - 10 Streets Div Streets Div M. Arpino 617-796-1020
remove cobbles
CONCRETE SIDEWALK REPAIRS Various Locations Dec 6 - 10 Precision Concrete Streets Div M. Arpino 617-796-1020
grinding
SEWER MAIN CLEANING AND LINING Project 7, Various Locations Dec 6 - 10 Inland Waters Utilities M. Ovaska 617-796-1640
Weston & Sampson Engineers
WATER MAIN CLEANING AND LINING Waverley Ave (Ward St to Washington St) Starts fall 2021 Albanese D&S MWRA D. Valovcin 617-796-1040
WATER MAIN REPLACEMENT Ward St (Waverley Ave to Manet Rd) Starts spring 2022 Albanese D&S MWRA D. Valovcin 617-796-1040
GAS MAINS Cummings Rd (at Homer St) Dec 6 - 10 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
North St (at Homer St) Dec 6 - 10 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Homer St ( Commonwealth Ave to City Hall) Dec 6 - 10 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
High St NUF Dec 6 - 10 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Summer St NUF Dec 6 - 10 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Rockland Place NUF Dec 6 - 10 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Wesley St at Centre St Dec 6 - 10 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Cottage Rd December National Grid, Feeney ~ Engineering K. Ritcey 617-796-1020
Champa Rd December National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Thurston Rd December National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Columbia Rd December National Grid, Feeney  Engineering K. Ritcey 617-796-1020
Lowell Ave at Otis St Dec 6 - 10 National Grid, Feeney  Engineering K. Ritcey 617-796-1020
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Definition of Terms

Roads:

Boylston St at Lantern Ln, Duxbury Rd, Jackson St

Ardmore Rd & Terrace
Herrick Rd
Gordon Rd

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:
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Dec 6 - 10
Dec 6 - 10
December
December

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line
Replacement - Replace the water pipe with new pipe, and replace water services from main to property line

Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2022:

INTERSECTION IMPROVEMENTS

ROADWAY REHABILITATION
SIDEWALKS, CURB, MILLING, PAVING

SIDEWALK INSTALLATION AND REPAIRS

DRAINAGE IMPROVEMENTS

INTERSECTION IMPROVEMENTS

INTERSECTION IMPROVEMENTS

WATER MAIN REPLACEMENT

INTERSECTION IMPROVEMENTS

PARKING LOT IMPROVEMENTS

PARKING LOT IMPROVEMENTS

California St at Los Angeles St
California St at Riverdale Ave
California St at Bridge St

Crafts St (North St to Watertown St)

Various Locations

Trowbridge St at Norwood Rd

Crafts St at Walnut St

Waltham St at Derby St and Fairway Dr
Raymond Place

Waltham St at River St

Pearl St Parking Lot

Newton Library Parking Lot
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National Grid, Feeney  Engineering
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Riverdale Development Engineering
Riverdale Development Engineering
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D&R Contracting Engineering
Antonellis Engineering
Engineering
AR Belli Engineering
Engineering
Engineering
D'Ambrosia Engineering
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Engineering
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G. Federico
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